ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Qtr 4, 2022			Qtr 1, 2023		Qtr 2, 2023		Qtr 3, 2023	
							Oct	Nov	Dec	Jan Fe	eb Mar	Apr N	∕lay Jun	Jul	Aug
1	*	People Counting using Computer Vision	174 days	Mon 11/14/22	Thu 7/13/23										
2	-5	Literature Review	15 days	Mon 11/14/2	2 Fri 12/2/22										
3	-5	Design	55 days	Mon 11/14/2	2 Fri 1/27/23										
4	-5	Development	60 days	Mon 1/30/23	3 Fri 4/21/23	3									
5	-5	Testing	10 days	Mon 4/24/23	3 Fri 5/5/23	4									
6	-5	Debugging	20 days	Mon 5/8/23	Fri 6/2/23	5									
7	-5	Maintainance	10 days	Mon 6/5/23	Fri 6/16/23	6									
8	-5	Deployment	10 days	Mon 6/19/23	3 Fri 6/30/23	7									
9		Documentation	9 days	Mon 7/3/23	Thu 7/13/23	8									

