ID	Task Mode	Task Name	Duration	Start	Finish
1		**People Counting using Computer Vision**	**174 days**	**Mon 11/14/22**	**Thu 7/13/23**
2		Literature Review	15 days	Mon 11/14/2	Fri 12/2/22
3		Design	40 days	Mon 12/5/22	Fri 1/27/23
4		Development	60 days	Mon 1/30/23	Fri 4/21/23
5		Testing	10 days	Mon 4/24/23	Fri 5/5/23
6		Debugging	20 days	Mon 5/8/23	Fri 6/2/23
7		Maintainance	10 days	Mon 6/5/23	Fri 6/16/23
8		Deployment	10 days	Mon 6/19/23	Fri 6/30/23
9		Documentation	9 days	Mon 7/3/23	Thu 7/13/23



Project: Smart_Automated_Inte
Date: Sat 11/5/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	